

Name	Abbreviation	Version # and/or Description	End	Week #	Manufacturing Date	Depends on
Product's Aim						
Project Objective	P.1	-	09/03/19	2	-	-
Mission Profile	P.2	-	09/03/19	2	-	-
Preliminary Design Requirements						
Level 1	L.1	-	10/11/19	7	N/A	P.1
Level 2	L.2	-	10/11/19	7	N/A	L.1
Preliminary Budget						
Cost Report	B.1	-	10/01/19	6	N/A	L.1 & L.2
Allocation	B.2.1	Mass	10/12/19	7	N/A	L.2
	B.2.2	Power	10/12/19	7	N/A	L.2
	B.2.3	Size	10/12/19	7	N/A	L.1 & L.2
Finalized Purchases	B.3	-	10/13/19	7	N/A	L.1 & L.2
Solidworks Design						
Limbi's Limbs	S.1.1	V1	09/16/19	4	09/20/19	L.2
	S.1.2	V2	10/13/19	8	10/17/19 ?	
	S.1.3	V3	11/10/19	12	11/14/19 ?	
Limbi's Joints	S.2.1	V1	9/20/19	5	09/23/19	S.1
	S.2.2	V2	10/20/19	8	10/24/19 ?	
Connectors	S.3.1	V1	8/19/19	N/A	N/A	L.1
	S.3.2	V2	8/26/19	1	08/28/19	
	S.3.3	V3	9/8/19	3	09/12/19	
	S.3.4	V4	9/16/19	4	09/19/19	
	S.3.5	V5	10/13/19	8	10/17/19 ?	
	S.3.6	V6	11/11/19	12	11/14/19?	
Modules	S.4.1	V1	08/30/19	1	N/A	S.3
	S.4.2	V2	09/02/19	2	09/04/19	
	S.4.3	V3	09/08/19	3	09/12/19	
	S.4.4	V4	09/16/19	4	09/19/19	
	S.4.5	V5	10/20/19	9	10/24/19 ?	
Wiring	S.5	-	10/24/19	9	10/27/19	E.1.1, E.4.1, S.1, & S.4
Electronic Design						
Limbi						
PCB	E.1.1	V1	10/26/19	9	N/A	L.2
	E.1.2	V2- EagleCad	11/10/10	12	11/18/19	E.1.1
Bluetooth	E.2	-	10/29/19	10	N/A	SF.1
Electromagnets	E.3	-	12/02/19	15	N/A	L.2
Cubic Modules						
Simple PCB	E.4.1	V1	10/17/19	8	N/A	L.2
	E.4.2	V2- EagleCad	11/10/19	12	11/18/19	E.4.1
Power Transfer	E.5	-	10/29/19	10	N/A	L.2
Master/Slave Communication	E.6	-	10/12/19	7	N/A	SF.2
Software Design						
Limbi						
Arxterra App	SF.1	-	10/26/19	9	N/A	L.2
Master Control Software	SF.2	-	10/26/19	9	N/A	E.1
Modules						
Slave Control Software	SF.3	-	10/20/19	9	N/A	E.4
Photo Interrupter Code	SF.4	-	10/20/19	9	N/A	E.4
Verification						
Demo	V.1	V1	10/03/19	6	N/A	S.1-5, SF.2
	V.2	V2	11/05/19	11	N/A	S.1-5, E.2, E.5, E.6, & SF.1-4
	V.3	V3	12/12/19	16	N/A	All of the above